




Delta Group's 87t excavator is carrying out all internal demolition works.

Demolition on schedule

Internal demolition of the Turbine Hall is progressing well and in line with the work's schedule.

Delta Group's 87t excavator with shear has been deployed to complete internal demolition works, together with a fleet of specialist plant.

Engineered modelling for the Boiler fells has started with third party, independent engineers engaged to support Delta Group's own engineers in planning and staging the complex works.



Dust tank has been removed on the north side of the Power Station.



Safe removal of asbestos

Asbestos removal continues as planned as part of the EBAC Demolition Project and without incident.

Site boundary air monitoring results taken and analysed by independent hygienist, Mairin, continue to be published on the EBAC Demolition Project website at www.ebacdemolition.com.au and continue to show no detected fibres present.

All asbestos removal and disposal is undertaken in accordance with approvals from the Environment Protection Authority (EPA) and WorkSafe Victoria.

A comprehensive Asbestos Management Plan is in place to direct the removal of asbestos, with all work being carried out by an EPA and WorkSafe licensed contractor in accordance with all regulations.

To date, no positive asbestos readings have been detected outside the negative air bubbles used for asbestos removal or following the completion of asbestos removal.

Pictured left is Boiler 4 air duct following asbestos removal and below, Boiler 4 brickwork following asbestos removal.



Chimney stack fell recap

The two southern chimney stacks were felled last month where everything went exactly as planned.

The weather was extremely kind to the project crew, which allowed for the two stacks to be felled smoothly and safely, without incident.

Although the chimneys did not contain asbestos, the demolition project's independent hygienist, Prensa, managed and monitored dust suppression during the chimney fell as an extra precaution and reported clear results throughout the day.



If people have any questions or would like more information about the Demolition program going forward, please contact:

- *EBAC Remediation General Manager, Barry Dungey on 0419 354 408*
- *Delta Group Communications Manager, Damien Hanger on 0403 609 379 or email damien.hanger@deltagroup.com.au*
- *EBAC Communications Consultant Lynne Smith, 0437 918 234.*